


## Project Overview

SCOPE OF WORK:  
Specialty Glass and Break Metal



## Status Update



Waiting on deposit and verified field dimensions..

NOTE: All dates stated below are estimates based on the current project status and are subject to change. Please check back at the provided tracking link for continual updates on your project's most current status.



 On Track  
As of Feb 1 2016

 33%  
Percent Complete

 4 of 6  
Milestones To Do  
[VIEW MORE](#) 

 2  
Discussion Items  
[VIEW MORE](#) 

## Job Tracking

28 JAN 2016	Shop Drawings Approved	
28 JAN 2016	Submittals Approved	

<p>8 FEB 2016</p>	<p>Production Start Date Estimated Duration: 3 Weeks</p> <p>0%</p>
<p>29 FEB 2016</p>	<p>Installation Start Date Estimated Duration: 6-8 days</p> <p>0%</p>
<p>29 FEB 2016</p>	<p>Job Site Deliveries</p> <ul style="list-style-type: none"> <li>a. Break Metal- 2/29/16</li> <li>b. Glass - 2/29/16</li> </ul>
<p>9 MAR 2016</p>	<p>Completion Date</p>

## Discussion Items

<p>2 FEB 2016</p>	<p>Field Dimensions Required</p> <p>Critical Note: This date must be met to keep the project's scheduled completion date on track.</p>
	<p>Material Lead Times</p> <ul style="list-style-type: none"> <li>a. Break Metal - 3 Weeks</li> <li>b. Glass - 2-3 Weeks</li> </ul> <p>Note: Lead times stated above are subject to change based on manufacturer's product availability from the point of order. Approved shop drawings and/or samples must be received prior to any order release. Field dimensions or guaranteed hold dimensions must be secured prior to any glass order release.</p>

